

OGDENSBURG CITY SCHOOL DISTRICT
OGDENSBURG, NEW YORK

SUBJECT: Resolution to approve Change Order 02 (MC) PA-005, 2023 Capital Outlay project – OFA / Golden Dome – Project Number: 2023-008

DATE: January 8, 2024

REASON FOR BOARD CONSIDERATION:

The Board of Education must approve all changes that increase or decrease the cost of the current renovation project.

FACTS AND ANALYSIS:

Since the above-mentioned Change Order Increases the contract sum by \$1,847.85 and since it carries the recommendation of the Superintendent of Schools, the same is presented to the Commissioners for review and/or approval.

RECOMMENDED ACTION:

Moved by _____ and supported by _____, that having the recommendation of the Superintendent of Schools, the Board of Education of the Ogdensburg City School District does hereby approve Change Order 02 (MC) PA-005, 2023 Capital Outlay project – OFA / Golden Dome – Project Number: 2023-008, presented this 8th day of January 2024.

APPROVED FOR PRESENTATION TO THE BOARD:



Superintendent

KJB/rb