

OGDENSBURG CITY SCHOOL DISTRICT  
OGDENSBURG, NEW YORK

---

SUBJECT: Resolution to approve Change Order 02 (MC) PA-006, 2023 Capital Outlay project – OFA / Golden Dome – Project Number: 2023-008

DATE: February 26, 2024

REASON FOR BOARD CONSIDERATION:

The Board of Education must approve all changes that increase or decrease the cost of the current renovation project.

FACTS AND ANALYSIS:

Since the above-mentioned Change Order Decreases the contract sum by \$8,152.15 and since it carries the recommendation of the Superintendent of Schools, the same is presented to the Commissioners for review and/or approval.

RECOMMENDED ACTION:

Moved by \_\_\_\_\_ and supported by \_\_\_\_\_, that having the recommendation of the Superintendent of Schools, the Board of Education of the Ogdensburg City School District does hereby approve Change Order 02 (MC) PA-006, 2023 Capital Outlay project – OFA / Golden Dome – Project Number: 2023-008, presented this 26<sup>th</sup> day of February 2024.

APPROVED FOR PRESENTATION TO THE BOARD:

  
\_\_\_\_\_  
Superintendent

KJB/rb