

OGDENSBURG CITY SCHOOL DISTRICT
OGDENSBURG, NEW YORK

SUBJECT: Resolution to approve Change Order GC-001, 2024 Capital Outlay project– Project Number: 2024-029

DATE: September 16, 2024

REASON FOR BOARD CONSIDERATION:

The Board of Education must approve all changes that increase or decrease the cost of the current renovation project.

FACTS AND ANALYSIS:

Since the above-mentioned Change Order decreases the contract sum by \$5,000 and since it carries the recommendation of the Superintendent of Schools, the same is presented to the Commissioners for review and/or approval.

RECOMMENDED ACTION:

Moved by _____ and supported by _____, that having the recommendation of the Superintendent of Schools, the Board of Education of the Ogdensburg City School District does hereby approve Change Order GC-001, 2024 Capital Outlay project – Project Number: 2024-029, presented this 16th day of September 2024.

APPROVED FOR PRESENTATION TO THE BOARD:



Superintendent

KJB/rb